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The Honorable Board of Supervisors Fifth District

County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:

EAST RANCHO DOMINGUEZ LIBRARY PROJECT
APPROVE REVISED BUDGET; AWARD AGREEMENT
SPECS. 7018; CAPITAL PROJECT 77600
(SECOND DISTRICT) (3 VOTES)

SUBJECT

The recommended action will allow the Department of Public Works to proceed with the
design of the East Rancho Dominguez Library project.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve the revised Project budget of $7,530,000 for the East Rancho
Dominguez Library Project funded by Second District Funds for Enhanced
Unincorporated Area Services (Proposition 62), Second District Various
Improvements net County cost and Second District Road Construction Program
funds.

2. Award and authorize the Director of Public Works to execute an agreement with
Carde Ten Architects to provide architectural/engineering design, consultant, and
construction administration services for the East Rancho Dominguez Library
project for a $468,800 not-to-exceed fee.

“To Enrich Lives Through Effective And Caring Service”
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works
(Public Works) to proceed with design of the East Rancho Dominguez Library project
located at 15311 South Atlantic Avenue, in the unincorporated area of East Compton.

The proposed project will construct a new 7,000-square-foot library building to include
adult reading areas, a teen area, a children's area with a homework center, a group
study/tutoring room, a 50-seat community meeting room, express-service checkout
machines at the customer service desk, public access computers and WI-FI, staff areas,
public restrooms, and a collection of 35,000 books and other library materials. In
addition, the proposed project will provide on-site parking and a new signalized
pedestrian crosswalk at the intersection of South Atlantic Avenue and Rose Street.

In June 2009, we informed your Board that the project would be implemented through
design-build delivery method. After further consideration, it was determined to use the
traditional design-bid-build delivery method to allow County staff to directly control and
proactively manage the project in order to meet the schedule and budget previously
approved by your Board. As part of this effort, Public Works has completed the
demolition of the existing buildings and site remediation work on the acquired property
using a Job Order Contract (JOC) to reduce the potential for unforeseen site conditions
and to make the site ready for construction of the new library. Upon your Board's
approval of the recommended agreement, Carde Ten Architects (Carde Ten) will be
able to begin the library design using the completed community library needs
assessment study and library building program provided by Public Library.

Following completion of construction documents and jurisdictional approvals, tentatively
scheduled for January 2011, we will return to your Board to adopt plans and
specifications and to advertise for construction bids.

Sustainable Design Program

Although the new library will be sized less than the 10,000 square feet threshold for
compliance with the County's Energy and Environmental Policy, the project will achieve
the United States Green Building Council Leadership in Energy and Environmental
Design (LEED) 2009 for New Construction and Major Renovation Certified level
certification by incorporating sustainable design features to optimize energy and water
use efficiency, enhance the sustainability of the site, improve indoor environmental
quality, and maximize the use and reuse of sustainable and local resources.
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Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1), Children, Family, and Adult Weli-Being (Goal 2), and Community and
Municipal Services (Goal 3), by investing in public infrastructure that will enhance
cultural, recreational, and lifelong learning opportunities for County residents.

FISCAL IMPACT/FINANCING

The recommended agreement with Carde Ten is for a $468,800 not-to-exceed amount.
Sufficient appropriation is available in the Fiscal Year 2009- 10 Capital Projects/
Refurbishment Budget - East Rancho Domlnguez Library project (Capital Project
77600) to award this agreement.

In October 2009, along with existing building demolition and site remediation, $35,000
was transferred from utility connection budget line to the JOC construction line to cover
the increased costs related to the exporting of the contaminated soil. The total project
cost, including land acquisition, programming, design, plan check, construction, furniture
and equipment, civic art, telecommunications, consultant services, miscellaneous
expenditures, and County services, is currently estimated at $7,530,000, which is
$200,000 more than the previously approved project budget of $7,330,000. The
Second District supplemented the Project budget with $200,000 in Road Construction
Program funds to cover the road construction eligible costs within the original project
scope, thereby making funds available to cover the additional costs associated with
achieving the appropriate LEED certification level.

The project is funded by $1,571,000 of Second District Funds for Enhanced
Unincorporated Area Services (Proposition 62), $5,759,000 of Second District Various
Improvements net County cost, and $200,000 in Second District Road Construction
Program funds.

Operating Budget Impact

The Public Library's Fiscal Year 2009-10 operating budget for the existing East Rancho
Dominguez Library is $950,000, which includes two vacant Librarian | positions that will
be filled before the opening of the new library. The library has benefited from enhanced
staffing through use of Enhanced Unincorporated Area Services (Proposition 62)
funding, which will help offset the need for new staffing.

It is anticipated that the new library will begin operation in May 2012 and funding for the
annual operating costs will be required at that time. The annual operating budget for
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the new East Rancho Dominguez Library is estimated at $1,010,000 based on the
current costs for staffing, support, facility maintenance, and other operating costs that
will be required. This represents a net increase of approximately $60,000 that can be
funded with ongoing Enhanced Unincorporated Area Services (Proposition 62) funds
that are currently allocated within the Public Library's operating budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Pursuant to your Board's Civic Art Policy adopted on December 7, 2004, the project
budget includes one percent of design and construction costs to be allocated to the
Civic Art Fund.

The agreement will be in the form previously reviewed and approved as to form by
County Counsel. The recommended contract was solicited on a competitive basis and
is in accordance with applicable County requirements.

The contract will contain terms and conditions supporting your Board's ordinances,
policies, and programs, including but not limited to: County's Greater Avenues for
Independence and General Relief Opportunities for Work Programs (GAIN/GROW),
Board Policy No. 5.050; Contract Language to Assist in Placement of Displaced County
Workers, Board Policy No. 5.110; Reporting of Improper Solicitations, Board Policy
No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely
Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Setvice
Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding
the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service
Notice 1015); Contractor Responsibility and Debarment, Los Angeles County Code,
Chapter 2.202; the Los Angeles County's Child Support Compliance Program,
Los Angeles County Code, Chapter 2.200; and the standard Board-directed clauses
that provide for contract termination or renegotiation.

Data regarding Carde Ten's minority participation is on file with Public Works.

ENVIRONMENTAL DOCUMENTATION

On June 16, 2009, your Board adopted a Mitigated Negative Declaration and a
Mitigation Monitoring and Reporting Program for this project in accordance with the
California Environmental Quality Act.
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CONTRACTING PROCESS

On October 5, 2009, a Request for Proposals was issued to eight firms recommended
by the Architectural Evaluation Board to provide architectural/engineering design and
consultant services for the project. On November 19, 2009, the Request for Proposals
period was extended to include three additional firms recommended by the Architectural
Evaluation Board as part of the solicitation. Of the 11 firms that were invited to propose
on the project, a total of eight firms submitted proposals. On December 17, 2009, the
proposals were evaluated by a panel of members from the Chief Executive Office,
Public Library, and Public Works based on technical expertise, proposed work plan,
experience, personnel qualifications, and understanding of the work requirements. The
evaluation was done without regard to race, creed, color, or gender. Carde Ten was
determined to be the firm best qualified to perform the design and consultant services.

Carde Ten has agreed to provide design and consultant services for a $468,800
not-to-exceed fee. This fee includes design, construction administration, consultant,
and additional/reimbursable services. Consultant services will include LEED
certification services, model and rendering production, planning/design of audio-visual,
data and telecommunications, signage, furniture, fixtures, and equipment for the
proposed library. The construction administration portion of the fee proposed by Carde
Ten is applicable to services during construction and will be billed only during
construction. The fee for additional and reimbursable services will only be used if
additional work is requested and approved by Public Works.

The negotiated fee is based on the County's architectural/engineering fee schedule
approved by your Board on August 21, 1990. The negotiated fee has been reviewed by
Public Works and is considered reasonable for the scope of work.

Carde Ten's fee schedule, Community Business Enterprise participation data, and
three-year contracting history are on file with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

- Approval of the recommended actions will have no impact on current County services or
projects. The existing East Rancho Dominguez Library will remain open until the new
proposed library facility is completed.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; Public Library; and Public Works, Project Management Division |.

Respectfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:GF:SK
DJT:AC:zu

Attachment

c: Executive Office, Board of Supervisors
Arts Commission
County Counsel
Department of Public Works
Public Library

K:2010Word/FAM/CapProjects/East Rancho Dominguez Library AE Award 30910
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ATTACHMENT

DEPARTMENT OF PUBLIC WORKS:
- EAST RANCHO DOMINGUEZ LIBRARY PROJECT
APPROVE REVISED BUDGET; AWARD AGREEMENT
SPECS. 7018; CAPITAL PROJECT 77600
(SECOND DISTRICT) (3 VOTES

. PROJECT SCHEDULE
Scheduled Revised
Project Activity Completion Completion
Date Date
Finalize Programming Documents 08/17/09 11/13/09*
Finalize Scoping Documents 11/16/09 N/A
Award Design Contract , N/A 03/02/10
Execute Design Contract N/A 03/11/10
Receive Technical/Cost Proposals 02/08/10 . N/A
Select Design-Build Firm and Negotiate Scope/Cost 04/15/10 N/A
Award Design Build Contract 05/12/10 N/A
Construction Documents 02/25/11 09/16/10
Jurisdictional Approvals 05/30/11 01/13/11
Construction Start 10/25/10 04/18/11
Substantial Completion 11/30/11 03/23/12
Library Opening 03/02/12 05/25/12
Final Acceptance 04/02/12 06/28/12

* Actual completion date.
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Il. PROJECT BUDGET SUMMARY

Board-Approved Impact Revised
Project of this Project
Budget Category Budget Action Budget
Land Acquisition $ 926,500 $ 0 $ 926,500
Construction
Low Bid Construction Contract $ 3,010,000 $140,000 $ 3,150,000
Job Order Contract (demolition & site remediation) 70,000 35,325 105,325
Change Orders 301,000 0 301,000
Youth Employment 0 0 0
Construction Consultants 0 0 0
Telecommunication Equip-Affixed to Building 300,000 0 300,000
Civic Art 40,000 0 40,000
Other (utility connections) 125,000 (35,325) 89,675
Other (off-site improvements and pedestrian signal) 170,000 0 170,000
Subtotal $ 4,016,000 $140,000 $ 4,156,000
Programming/Development $ 40,000 3 0 $ 40,000
Plans and Specifications $ 400,000 $ 68,800 $ 468,800
Plan Check and Jurisdictional Review $ 60,000 $ 0 $ 60,000
Consultant Services
Site Planning (Phase | Site Assessment) $ 26,000 $ 0 $ 26,000
Hazardous Materials (Survey and Monitoring) 60,000 (8,800) 51,200
Geotechnical/Soils and Soils Testing 75,000 0 75,000
Materials Testing and Deputy Inspection 75,000 0 75,000
Cost Estimating 14,000 0 14,000
Topographic Surveys 25,000 0 25,000
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental 60,000 0 60,000
Legal 0 0 0
Other (Building Commissioning) 40,000 0 40,000
Subtotal $ 375,000 $( 8,800) $§ 366,200
Furniture, Fixtures, and Equipment $ 560,000 $ 0 $§ 560,000
Miscellaneous Expenditures 3 51,750 $ 0 $ 51,750
County Services
Code Compliance and Quality Control Inspection $ 334,325 $ 0 $ 334,325
Design Review 0 0 0
Design Services 0 0 0
Contract Administration 69,808 0 69,808
Project Management 302,792 0 302,792
Project Management Support Services 30,000 0 30,000
DPW Job Order Contract Management (Gordian) 10,000 0 10,000
ISD ITS Communications 100,000 0 100,000
Project Technical Support 42,425 0 42,425
Consultant Contract Recovery 0 0 0
Office of Affirmative Action 11,400 0 11,400
County Counsel 0 0 0
Subtotal $ 900,750 $ 0 $ 900,750
Total Project Budget $7,330,000 $ 200,000 $ 7,530,000




